Dally Work Planph’_\ﬁ_ Meeting Checklist

US EPA RECORDS CENTER REGION 5

update 10/11 - . 474183

&et mats for sheet pile removal Lake Street, John Street and point

Demobe 3" pump from Crosstown )

Demobe header pipe, 6" discharge return to SP

Remove green screen off fence return to Conex box Keith : 10/12
Install coir logs 10/12
Fill de-watering holes W bank 10/12
Demobe mats -
Remove 1-3"rock, grade E bank stockpile rock at SP :
Finish backfill C-1 river rock touch up 10/12
Demobe temp fence panels retum to SP Bt -
Demobe tools, constuction fence, T-posts return to SP )

SASA- .. .. .n L. n X A S e
Call off scrap box load rest of Axtell posts, misc scrap Anne 10/12
Fill fence post holes? :

STAGING:PAD - Teo A e e j e e
Demobe GPS unit Call M Laser Jeff 10/12
Call for tire pick-up Tire transporter leff 10/12
Call for pallet pick-up Holland Pallet Jeff 10/12
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update 10/12

T T o . - DPLANATION . o

Fill de-watering holes W bank W bank Axtell to footbridge

= - R o e L ..

Fill de-watering holes A W bank : 10/15

tad
:&M X /ATA upstream & downstream ) 10/15

Pre-construction sampling 10/15

SABA i . 5 - : A SRR s -l S
Mark trees for clearing NVI property only

Confirmation core sampling . Mike
Pre-construction sampling

STAGINGPAD™ - ° - ~ RN G e wE : o e

Demobe iso dewatering syst;
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Dally Work PlannlnF Meeting Checklist
update 10/15 .

SASD ; 2 ‘" -

Fill de-watering holes W bank

W bank Axtell to footbridge

Tortage Creek Sheet pile x

pump down channel

CMC

[ Iemp-feneeremoval’

Lake St pump station

fojr7 M

place along S fence if room
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Fill de-watering holes

=

Clear debris from channel

Confirmation core sampling

Request bid for clearing x
/

STAGING PAD.

Demobe iso dewatering system
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Daily Work Planning Meeting Checkl
update 10/17 s

Remove John St sheet pile |turn 6" pump off ONLY after all sheet pile is out CMC Complete

/leﬂsDP(\/l/

Pull mats from Axtell / Portage

Complete
Touch up backfill and fix gouges from discharges use long stick - still need to get Lake Street done e EQ 10/18
|Pull discharge from 6" |demobe to RAR staging area EQ 10/17
Pull Lake Street sheet pile |turn 6" pumps off all sufficient sheet pile is out CMC Complete?
Temp fgngiemoval Lake St pump station s 5D Visker 10/ 1& PM

Finish well holes

|Touch up creek channel near vine

Add rip rap where gabion baskets sat

EQ

Remove gabion baskets by vine
I

NOTHING KEEP OUT

cA2A

Clar channel of woody debris

especially tree on east end under RR bridge EQ

Pick-up garbage along banks especially debris inside floodplain and along banks EQ
Demobe iso dewatering 7

in winterizing Springfield Belle Chris 10/17
Clean out Belle Vessels Chris 10/18
Concrete work sub 10/17
Remove grate from Lake Street bridge EQ 10/18




Daily Work Planning Meeting Checklist
update 10/18 ',

move to staging pad

sumprareas after touch up ’ EQ 10/19
S bank of Axtell, SoundaAER-t0 sand pile

1. P S L
NOTHING KEEP QUT
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STAGINGPAD. . .. %%, PO e R v R e B
.-wspample-ﬁamnk/ m,{/ Mmdgm, c START ohserve £Q 10/19
| Buspreat-faetteir-C— move inside fence and pull up secondary containment Dave / EQ 10/19
Rick upxash and dehds all trash, plastic, debris, wood within fence EQ 10/19
{ivieve-banlrinpile, v’ off asphalt EQ 10/19
A Puttstitfence—bs south and east ends of staging area EQ 10/19
| Denmotrrheevy-equiprrent—v—Grinm/t JA-EMEmeehines out LMjJﬁUC 7 €M 34—
[Remove-grate-fronmrakeStreettrivge. /A save-sraight-poles, scrap bent ones C sa— | 0H9-
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baily Work Planning Meeting dmcklist

update 10/29 ' .
_ - TASK " . WHO- STATUS

SASD: - g Tl fas STty Sr L e TR |
Remove bridge X : : . Grand Davo 10/22
Place sand atop bentonite chips () Axtell / 5D ] EQ 10/22

|Finish backfilling rip rap/river rock X as much as possible from East side EQ 10/22
Finish coirfogs v~ X £ bank _ £Q 10/22
Remave mats off East bank g ] traffic control Lake St to John St B ’ EQ 10/22
Remave 1-3's from aprons traffic control Lake St to John St EQ 10/22
Move manifold to staging area C) * thru woods to staging area : ' EQ 10/22
Pull out suction lines () cut up? £Q 10/22
Demobe 12" bakerpumps |uf. A M - depoadiag on transport Baker
Fill in sump, touch up area, coir logs ) . [West ban| 4

l“ pull & cut up discharge lines  JNGa “[TZ7all the way to Vine, 18" only to Crosstown 45s
vtup (2" . , ] '
:_Y\ Smooth out rip rap Vine St sump X by hand drag rip rap to W side of channel
* Fill holes along wing wall X W side of channel at Vine St
SASA- .- T T ¥ L T . -
NOTHING KEEP OUT
SAIA - it T T R A : - e |
NOTHING KEEP OUT
=

STAGINGPAD  \ ~ - "+ =i R T
Demobe frac tanLQ R4R pick up R4R 10/22
Demobe long stick CMC pick up ) ‘CMC 10432
Demobe generator R . . |AIS pick up 1 - as 112
Decon & demobe heavy equipment m JIL W€ ]1b dump &-306-encovates EQ 49197
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Daily Work Planning Meeﬁng Checklist
update 9/27 .
Rebuild bridge ramp W side finish EQ HOLD
Maintain Lake St Bridge Grate X ]Iast cleaned 9/27 EQ
SASC3 [to visual clez 1% 9
c ! - ——— - - — —
3 ! tion sample at 52"

Replace sidewalk Lake Street entrance, SA7 squares & curb sub HOLD
Restoration

Clear & Grub £ & W banks






